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FEASIBILITY STUDY PLANNING AGREEMENT WITH AGENCIES - WSB-460-93 

The Interagency Agreement-directed Operable Unit (OU) Projects are beginning the second 
part of the Remedial Investigation/Feasibility Study (RVFS) process. OUs 1, 2, 3 and 6 
have begun work on their respective FSs. Our experience with OU 1, leading the RI 
process, shows that prior planning with the Regulatory Agencies (the Environmental 
Protection Agency and the Colorado Department of Health) is highly desirable. This letter 
proposes that a dialog begin with the Agencies to scope the entire FS process and develop a 
common basis for expectations and agreement on the FS. 

EG&G Rocky Flats, Inc. will develop an outline of the FS process that identifies individual 
tasks, task objectives, key decisions to be made and interrelationship to other related tasks. 

development of the planning agreement document. Agency meetings would concentrate on the 
technical FS issues only, and problems requiring further study would only be identified as 
needed. The objectives of the FS Planning Agreement are as follows: 

1 This generic FS outline will form the basis for discussions with the Agencies and 

' 1 ) Identify individual tasks in the FS process. 

2 ) Establish deliverable objectives for specific tasks. 

3 ) Identify key decisions to be made during FS. 

4 ) Document assumptions used for planning. 

5 ) Identify interrelationships to other tasks, such as the RI Reports. 

-1 .! r l . ,EL=IF~nON ='CE 

6 ) Identify resources needed for each task. 
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8 ) Develop FS schedule. 

9 ) Document this planning agreement as the basis for individual OU FS development. 

1 0 ) Present FS process and planning agreement to the Department of Energy, Rocky 
Flats Office (DOE, RFO) and Agency Project Managers to educate and reinforce the 
agreement. 

The FS outline will be developed for a meeting with DOE, RFO representatives by 
December 1, 1993. ,The outline and agreement objectives can be refined at that time. 
Following concurrence from DOE, RFO, meetings with the Agencies could begin December 8, 
1993. 

Please call me, or Michael Guillaume of my staff at 966-8557, if you have further 
questions. 

W. S. Busby 
Acting Director 
ERM/Remediation Project Management 
EG&G Rocky Flats, Inc. 
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